Approved For Release 2000/08/29 : CIA-RDP79-91696A000100080003-4 SECURITY INFORMATION

August 1353

WE'SE'YE'A MYSTER	TATION TO MERCINA

Director of Central Intelligence

THROUGH

Becaty Director of Intelligence

25X1A5a1

25X1A

TOYLEUE

Consultation with Officials

25X1A5a1

25X1A5a1 25X1A5a1

- travelled to the the Line to examine the etatus of work on CIA project (ND) XD-1049 and to resolve problems related to the completion of reports for a successful termination of the project before its scheduled closing date 30 September 1953.
- 2. The status of progress in the preparation of five major reports, the revision of two provisional reports, the preparation of five incidental reports and a technical glossary of Russian geodetic, photogrammatric and electronics, was found to be substantial but insufficient to close the project successfully by 30 September 1983.

 25X1A5a1

25X1A5a1 It was also learned that the current status of the

Graduate School was in jeopardy unless external interest and Timescial assistance was provided.

Increasing emphasis on intelligence implications and reducing the emphasis on mass technical details. These will be made available for working level personnel of the Department of Defense as references in the form of amoutated bibliographies of available technical papers. These bibliographies will be appended to the intelligence reports. A detailed status and production schedule was prepared to point up remaining tasks and bottlenecks. Out of this examination the assignment of work to another. A typing bottleneck was uncovered and plans made to resolve it.

Sersonnel without prior elearance with the project administrator.

25X1A5a1

25X1A5a1 25X1A5a1

CONFIDENTIAL

DOCUMENT NO.

NO CHANGE IN CLASS. L!

II DECLASSIFIED

CLASS. CHANGED TO: TS: S

NEXT REVIEW DATE:

REVIEWER:

Approved For Release 2000/08/29 : CIA-RD279 04996A090100080001

Approved For Release 2000/08/29: **\$477177**9-01096A000100080003-4 Security Information

A. Nith these actions it is felt that the probabilities of a microssful completion of work have been materially enhanced.

25X1A9a

Coter, Staff on Soviet Mapping

25X1A9a

ORR:D/GG:

Distribution:

1 - DD/I

2 - AD/RR

2 - St/A/RR

2 - Ch/G

1 - D/GG 25X1A9a

1 - Chrono